

CAST 6 week ahead schedule
 Dec. 14 - Jan. 29, 2016
 Updated: Dec. 14, 4pm

ID	Task Name	Duration	Start	Finish	20 Dec '15							03 Jan '16							17 Jan '16							31 Jan '16						
					S	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F		
1	Week of Dec. 14 - 18	5 days	Mon 14/12/15	Fri 18/12/15																												
2	Dec. 15 - TOP Meeting 8-10am (conf call)	0 days	Tue 15/12/15	Tue 15/12/15																												
3	Week of Dec. 21 - 25	5 days	Mon 21/12/15	Fri 25/12/15																												
4	No tasks																															
5	Week of Dec. 28 - Jan. 1	5 days	Mon 28/12/15	Fri 01/01/16																												
6	Jan. 29 - TOP Vendor Tour - Vancouver	0 days	Tue 29/12/15	Tue 29/12/15																												
7	Jan. 31 - Tech Memo 3.1 DRAFT to TOP for comment	0 days	Thu 31/12/15	Thu 31/12/15																												
8	Week of Jan. 4 - 8	5 days	Mon 04/01/16	Fri 08/01/16																												
9	Jan. 5 - TOP Meeting 8-10am (conf call)	0 days	Tue 05/01/16	Tue 05/01/16																												
10	Jan. 6 - TOP comments on Tech Memo 3.1 DRAFT to Urban Syst	0 days	Wed 06/01/16	Wed 06/01/16																												
11	Jan. 6 - 4:30pm TOP Report deadline for CALWMC meeting	0 days	Thu 07/01/16	Thu 07/01/16																												
12	Jan. 8 - 12noon Tech Memo 3.1 DRAFT to CALWMC agenda dea	0 days	Fri 08/01/16	Fri 08/01/16																												
13	Jan. 8 - Media Release	0 days	Fri 08/01/16	Fri 08/01/16																												
14	Week of Jan. 11 - 15	5 days	Mon 11/01/16	Fri 15/01/16																												
15	Jan. 11 - TOP Meeting 9am-4pm (in person)	0 days	Mon 11/01/16	Mon 11/01/16																												
16	Jan. 12 - TOP Meeting 9am-4pm (in person)	0 days	Tue 12/01/16	Tue 12/01/16																												
17	Jan. 13 - CALWMC Meeting	0 days	Wed 13/01/16	Wed 13/01/16																												
18	Tech Memo 3.1 DRAFT	0 days	Wed 13/01/16	Wed 13/01/16																												
19	Staff Response	0 days	Wed 13/01/16	Wed 13/01/16																												
20	Approval of solutions sets and costing analysis for public con	0 days	Wed 13/01/16	Wed 13/01/16																												
21	Jan. 13 - Board Meeting	0 days	Wed 13/01/16	Wed 13/01/16																												
22	Jan. 14 - Feb. 1 Public Consultation	13 days	Thu 14/01/16	Mon 01/02/16																												
23	Week of Jan. 18 - 22	5 days	Mon 18/01/16	Fri 22/01/16																												
24	Jan. 20 - 4:30pm TOP Report deadline for CALWMC meeting	0 days	Wed 20/01/16	Wed 20/01/16																												
25	Jan. 22 - 12noon Tech Memo 3.1 FINAL to CALWMC agenda dec	0 days	Fri 22/01/16	Fri 22/01/16																												
26	Week of Jan. 25 - 29	5 days	Mon 25/01/16	Fri 29/01/16																												
27	Jan. 26 - TOP Meeting 8-10am (conf call)	0 days	Tue 26/01/16	Tue 26/01/16																												
28	Jan. 27 - CALWMC Meeting	0 days	Wed 27/01/16	Wed 27/01/16																												
29	Approval of Tech Memo 3.1 Final																															

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			