
  
 

REPORT TO CAPITAL REGIONAL DISTRICT BOARD 
MEETING OF WEDNESDAY, AUGUST 10, 2016 

 

 
SUBJECT Report from the Core Area Wastewater Treatment Project Board 
 
ISSUE 

To provide the Capital Regional District (CRD) Board with an update on the work of the Core Area 
Wastewater Treatment Project Board and the Core Area Wastewater Treatment Project. 

BACKGROUND 

The CRD established the Core Area Wastewater Treatment Project Board (“Project Board”) for 
the purposes of administering the Core Area Wastewater Treatment Project (the “Project”) and 
adopted Terms of Reference for the Project Board. 

As noted in the staff report establishing the Project Board, the Project Board is “charged with 
preparing and submitting a project proposal and business case to the Board for submission to the 
Provincial Treasury Board by September 30, 2016.  This timing also coincides with the funding 
extension from 3P Canada and the expectations of the provincial and federal governments in 
relation to securing funding. Once a business case is approved the Project Board would complete 
the procurement process and the implementation of the Project”. 

The Project Board provided the CRD Board with an update at its meeting of July 13, 2016 noting 
that a further update would be provided at the August meeting of the CRD and that the final 
program recommendation and business case would be submitted for consideration at the 
September 14 meeting.  

This report is the August update.  In providing this update, the Project Board acknowledges the 
comments of some CRD directors at the July meeting, in particular that the final program 
recommendation and business case will be a significant amount of information to discuss at the 
September meeting; and the request that the CRD see information sooner, if possible.  There are 
obvious challenges to providing early observations without the benefit of the full rationale, 
conclusions, and the final recommendation.  However, in consideration of the tight timeline, and 
the reasonable interest of the CRD to have information sooner, the Project Board will provide an 
interim report to be circulated to the CRD Board and made available to the public on the Project 
Board website at www.coreareawastewater.ca during the week of August 22.  

IMPLICATIONS 

Project Status 

1. The Project Board remains on track to deliver a final program recommendation and business 
case for consideration by the CRD Board on September 14 so that the result can be 
communicated to the Province for consideration and ultimately to the Federal government 
by Sept. 30, the Federal funding deadline.  While two weeks is ambitious to seek Provincial 
and Federal approval, the Project Board Chair and Vice Chair have discussed the timelines 
with senior government staff and are cautiously optimistic that the recommendations can be 
considered within that time period. 
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2. The Project Board has completed its review of past technical work and related public 

comment and input.  In addition, the Board heard several delegations at its meeting on 
August 4, and expects to hear delegations at its meeting of August 25. 

 
3. As noted in the July report, the Project Board will establish a three-member due diligence 

panel to review the methodology and conclusions of the Project Board.  The process to 
establish the panel was agreed by the Chair and Vice Chair of each of the CRD and the 
Project Board.  The process and terms of reference were approved by the Project Board 
and referred to the CRD.  In accordance with the process, a pool of candidates has been 
established, including names put forward by CRD members; from the pool, one member will 
be nominated by the CRD and one by the Project Board; the third will be nominated by those 
two nominees.  

 
Prior to completion of the final report, members of the Project Board will be meeting with municipal 
staff of the Core Area municipalities and with the Esquimalt and Songhees First Nations in order 
to better understand their respective observations and processes.  As noted, the Project Board 
has reviewed the extensive public commentary on the various options and has considered the 
key themes in their analysis.  However, the Board felt it would be valuable to meet directly with 
staff of the municipalities and with the First Nations to ensure that we understand their current 
perspective.  
 
CONCLUSION 
 
The Project Board is continuing its work in accordance with the Terms of Reference approved by 
the CRD Board.  This report provides an update on that work. 
 
RECOMMENDATION 
 
That the Capital Regional District Board receive this report for information. 
 

Submitted by: Jane Bird, Chair, Core Area Wastewater Treatment Project Board 
 
JB 
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